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Ilsley Public LibraryIlsley Public Library 481d 369d 25-Sep-24 A 04-Aug-26

PreconstructionPreconstruction 154d 41d 25-Sep-24 A 01-May-25

PC1000 DD Estimate 0d 0d 25-Sep-24 A
PC1100 Early Awards - CLT Steel - Submittals & Fabrication 60d 41d 10-Feb-25 A 01-May-25
PC1050 Finalize Construction Contract 5d 3d 06-Mar-25 A 10-Mar-25
PC1060 Subcontractor Award & Material Procurement 10d 10d 11-Mar-25 24-Mar-25

PermittingPermitting 0d 0d

ConstructionConstruction 362d 362d 17-Mar-25 04-Aug-26

SiteworkSitework 288d 288d 17-Mar-25 22-Apr-26
C1000 Mobilize to Site 1d 1d 17-Mar-25* 17-Mar-25
C1010 Site Fencing & Erosion Control 5d 5d 18-Mar-25 24-Mar-25
C1120 Demo Parking Lot - Partial - For Utiliies 5d 5d 19-Mar-25 25-Mar-25
C1110 Geothermal Wells 10d 10d 26-Mar-25 08-Apr-25
C1100 Site Demolition 5d 5d 25-Apr-25 01-May-25
C1020 Retaining Wall 10d 10d 02-May-25 15-May-25
C1030 Backfill Parking Lot 5d 5d 16-May-25 22-May-25
C1040 Site Utilities 20d 20d 23-May-25 19-Jun-25
C1130 Geothermal Piping 15d 15d 23-May-25 12-Jun-25
C1140 Demo Parking Lot - Complete 5d 5d 18-Jul-25 24-Jul-25
C1050 Parking Lot Subgrade & Base Course 5d 5d 25-Jul-25 31-Jul-25
C1070 Site Concrete 10d 10d 19-Mar-26 01-Apr-26*
C1080 Topsoil, Seed, Landscaping 5d 5d 02-Apr-26 08-Apr-26*
C1060 Parking Lot Final Course 5d 5d 09-Apr-26 15-Apr-26
C1090 Line Striping & Signage 5d 5d 16-Apr-26 22-Apr-26

DemolitionDemolition 28d 28d 18-Mar-25 24-Apr-25
D1050 Disconnect MEP / Make Safe 3d 3d 18-Mar-25 20-Mar-25
D1000 Selective Demo - Blding Seperation / Existing Interior 10d 10d 21-Mar-25 03-Apr-25
D1040 Demo Existing Building Structure 15d 15d 04-Apr-25 24-Apr-25

Structure & ExteriorStructure & Exterior 243d 243d 25-Apr-25 31-Mar-26
S1000 Ext. Building Backfill 5d 5d 25-Apr-25 01-May-25
S1010 Temporary Shoring 5d 5d 02-May-25 08-May-25
S1020 1st Floor - F/P/P Footing 15d 15d 09-May-25 29-May-25
S1030 1st Floor - F/P/P Concrete Walls 15d 15d 30-May-25 19-Jun-25
S1040 Elevator Pit 5d 5d 30-May-25 05-Jun-25
S1190 Foundation Wall Waterproofing 5d 5d 20-Jun-25 26-Jun-25
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01-May-25, Preconstruction

Early Awards - CLT Steel - Submittals & Fabrication
Finalize Construction Contract

Subcontractor Award & Material Procurement

22-Apr-26, Sitework
Mobilize to Site

Site Fencing & Erosion Control
Demo Parking Lot - Partial - For Utiliies

Geothermal Wells
Site Demolition

Retaining Wall
Backfill Parking Lot

Site Utilities
Geothermal Piping

Demo Parking Lot - Complete
Parking Lot Subgrade & Base Course

Site Concrete
Topsoil, Seed, Landscaping

Parking Lot Final Course
Line Striping & Signage

24-Apr-25, Demolition
Disconnect MEP / Make Safe

Selective Demo - Blding Seperation / Existing Interior
Demo Existing Building Structure

31-Mar-26, Structure & Exterior
Ext. Building Backfill

Temporary Shoring
1st Floor - F/P/P Footing

1st Floor - F/P/P Concrete Walls
Elevator Pit

Foundation Wall Waterproofing
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S1200 Foundation Wall Backfill 5d 5d 27-Jun-25 03-Jul-25
S1220 1st Floor SOG - P/P 10d 10d 04-Jul-25 17-Jul-25
S1250 1st Flr Steel Columns & 2nd Flrs Beams - Erect 5d 5d 18-Jul-25 24-Jul-25

S1260 1st Flr Steel Columns & 2nd Flrs Beams - Detail 5d 5d 25-Jul-25 31-Jul-25
S1270 1st Flr - Wood Framing - Bearing Walls 5d 5d 25-Jul-25 31-Jul-25
S1180 CLT Elevator Shaft 2d 2d 01-Aug-25 04-Aug-25
S1090 2nd Floor - CLT - Erect & Detail 10d 10d 05-Aug-25 18-Aug-25
S1110 Roof Beams - Erect 5d 5d 19-Aug-25 25-Aug-25
S1280 Roof Beams - Detail 5d 5d 26-Aug-25 01-Sep-25
S1290 2nd Floor - Wood Framing - Bearing Walls 5d 5d 26-Aug-25 01-Sep-25
S1300 CLT - Roof Deck - Erect & Detail 10d 10d 02-Sep-25 15-Sep-25
S1120 Ext Walls - Wood Framing - 1st Floor 10d 10d 16-Sep-25 29-Sep-25
S1310 IMP Wall 10d 10d 16-Sep-25 29-Sep-25
S1130 Ext Walls - Wood Framing - 2nd Floor 10d 10d 30-Sep-25 13-Oct-25
S1140 Ext. Wall - Sheathing /  AVB 20d 20d 14-Oct-25 10-Nov-25
S1150 Roof Installation 20d 20d 14-Oct-25 10-Nov-25
S1240 Install Stairs 20d 20d 14-Oct-25 10-Nov-25
S1210 Ext. Siding / Finishes 60d 60d 11-Nov-25 02-Feb-26
S1230 Green Roof / Balcony Assembly 40d 40d 11-Nov-25 05-Jan-26
S1160 Install Storefront 30d 30d 06-Jan-26 16-Feb-26
S1100 2nd Floor - Gypcrete 5d 5d 25-Mar-26 31-Mar-26

InteriorInterior 191d 191d 11-Nov-25 04-Aug-26
BasementBasement 0d 0d
Level 1Level 1 140d 140d 11-Nov-25 25-May-26

A1000 1st Flr - Interior Wall Framing 15d 15d 11-Nov-25 01-Dec-25
A1060 Install Door Frames 5d 5d 02-Dec-25 08-Dec-25
A1090 Paint/Stain CLT Ceiling 5d 5d 02-Dec-25 08-Dec-25
A1010 MEP OH Rough-in 20d 20d 09-Dec-25 05-Jan-26
A1020 MEP In-wall Rough-in 20d 20d 30-Dec-25 26-Jan-26

A1030 Hang GWB 15d 15d 27-Jan-26 16-Feb-26
A1040 Tape & Finish GWB 20d 20d 10-Feb-26 09-Mar-26
A1050 Paint - Prime & 1st Coat 10d 10d 03-Mar-26 16-Mar-26
A1070 ACT Grid 5d 5d 17-Mar-26 23-Mar-26
A1100 Flooring 20d 20d 24-Mar-26 20-Apr-26
A1110 Sealed Concrete 5d 5d 24-Mar-26 30-Mar-26
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Foundation Wall Backfill
1st Floor SOG - P/P

1st Flr Steel Columns & 2nd Flrs Beams - Erect

1st Flr Steel Columns & 2nd Flrs Beams - Detail
1st Flr - Wood Framing - Bearing Walls
CLT Elevator Shaft

2nd Floor - CLT - Erect & Detail
Roof Beams - Erect

Roof Beams - Detail
2nd Floor - Wood Framing - Bearing Walls

CLT - Roof Deck - Erect & Detail
Ext Walls - Wood Framing - 1st Floor
IMP Wall

Ext Walls - Wood Framing - 2nd Floor
Ext. Wall - Sheathing /  AVB
Roof Installation
Install Stairs

Ext. Siding / Finishes
Green Roof / Balcony Assembly

Install Storefront
2nd Floor - Gypcrete

25-May-26, Level 1
1st Flr - Interior Wall Framing

Install Door Frames
Paint/Stain CLT Ceiling

MEP OH Rough-in
MEP In-wall Rough-in

Hang GWB
Tape & Finish GWB

Paint - Prime & 1st Coat
ACT Grid

Flooring
Sealed Concrete
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Initial _____
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A1120 Refinish Ext. Wood Flooring 5d 5d 24-Mar-26 30-Mar-26
A1130 Wall Tile 10d 10d 24-Mar-26 06-Apr-26
A1180 Above Ceiling MEP 5d 5d 24-Mar-26 30-Mar-26
A1170 Casework 5d 5d 21-Apr-26 27-Apr-26
A1190 Install D/F/H 5d 5d 21-Apr-26 27-Apr-26
A1160 Final Paint 10d 10d 28-Apr-26 11-May-26
A1080 ACT Ceiling Tile 5d 5d 12-May-26 18-May-26

A1140 Wall Finishes -  Acoustic, Wood, Steel 10d 10d 12-May-26 25-May-26
A1150 MEP Finishes 5d 5d 12-May-26 18-May-26

Level 2Level 2 146d 146d 25-Nov-25 16-Jun-26
A2000 2nd Flr - Interior Wall Framing 15d 15d 25-Nov-25 15-Dec-25
A2010 Install Door Frames 5d 5d 16-Dec-25 22-Dec-25
A2020 Paint/Stain CLT Ceiling 5d 5d 16-Dec-25 22-Dec-25
A2030 MEP OH Rough-in 20d 20d 23-Dec-25 19-Jan-26
A2040 MEP In-wall Rough-in 20d 20d 14-Jan-26 10-Feb-26
A2050 Hang GWB 15d 15d 11-Feb-26 03-Mar-26
A2060 Tape & Finish GWB 20d 20d 25-Feb-26 24-Mar-26
A2070 Paint - Prime & 1st Coat 10d 10d 01-Apr-26 14-Apr-26
A2080 ACT Grid 5d 5d 15-Apr-26 21-Apr-26
A2090 Flooring 15d 15d 22-Apr-26 12-May-26
A2120 Wall Tile 10d 10d 22-Apr-26 05-May-26
A2130 Above Ceiling MEP 5d 5d 22-Apr-26 28-Apr-26
A2140 Casework 5d 5d 13-May-26 19-May-26
A2150 Install D/F/H 5d 5d 13-May-26 19-May-26
A2160 Final Paint 10d 10d 20-May-26 02-Jun-26
A2170 ACT Ceiling Tile 5d 5d 03-Jun-26 09-Jun-26
A2180 Wall Finishes -  Acoustic, Wood, Steel 10d 10d 03-Jun-26 16-Jun-26
A2190 MEP Finishes 5d 5d 03-Jun-26 09-Jun-26

CloseoutCloseout 45d 45d 03-Jun-26 04-Aug-26
A4010 Mechanical System Startup & Testing 15d 15d 03-Jun-26 23-Jun-26
A4000 Punchlist 15d 15d 17-Jun-26 07-Jul-26
A4020 Building Inspections 10d 10d 17-Jun-26 30-Jun-26
A4060 Final Construction Clean 10d 10d 17-Jun-26 30-Jun-26
A4030 Substantial Completion 0d 0d 07-Jul-26
A4040 Owner Move-in 20d 20d 08-Jul-26 04-Aug-26
A4050 Grand Opening 0d 0d 04-Aug-26

1 2 3 0 1 2 2 0 1 1 2 0 0 1 2 2 0 1 2 2 0 1 1 2 3 0 1 2 2 0 1 1 2 0 0 1 2 3 0 1 2 2 0 1 1 2 0 0 1 2 0 0 1 2 2 0 1 1 2 0 1 1 2 3 0 1 2 2 0 1 1 2
March April May June July A S O N D J F March April May June July A

2025 2026

Refinish Ext. Wood Flooring
Wall Tile

Above Ceiling MEP
Casework
Install D/F/H

Final Paint
ACT Ceiling Tile

Wall Finishes -  Acoustic, Wood, Steel
MEP Finishes

16-Jun-26, Level 2
2nd Flr - Interior Wall Framing

Install Door Frames
Paint/Stain CLT Ceiling

MEP OH Rough-in
MEP In-wall Rough-in

Hang GWB
Tape & Finish GWB

Paint - Prime & 1st Coat
ACT Grid

Flooring
Wall Tile

Above Ceiling MEP
Casework
Install D/F/H

Final Paint
ACT Ceiling Tile

Wall Finishes -  Acoustic, Wood, Steel
MEP Finishes

Mechanical System Startup & Testing
Punchlist

Building Inspections
Final Construction Clean

Substantial Completion
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