

39

40 Michael Minadeo reviewed several options for the building's exterior (a tile system over a
41 rainscreen), stressing that at this point we are just exploring options and looking into
42 pricing. There was general agreement amongst the Project Team that the aesthetics of the
43 proposed exterior materials were appropriate, but that more information on cost was
44 needed.

45

46 Dana informed everyone that the library had submitted a grant application to the Northern
47 Borders Regional Planning Commission, and that the public phase of the capital campaign
48 would start in September.

49

50 The meeting was adjourned at 11:45 am.